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• PROJECT MANAGEMENT INSTITUTE. Construction Ext. To A Guide To The Project 

Management Body Of Knowledge (Pmbok® Guide) — 2000 Ed. PMI, 2003 
• KERRIDGE, Arthur  E.  & VERVALIN, Charles H.  Engineeering &  Construction, Project  

Management.  Gulf Publishing Company Book Division. 
 
 
MATURIDADE EM GERENCIAMENTO DE PROJETOS 
 
 

• PROJECT MANAGEMENT INSTITUTE. Organizational Project  Management  Maturity  Model 
(OPM3™) -- The Standard (Single User Version). PMI, 2003. 

• Kerzner, Harold. Strategic Planning for Project Management Using a Project Management Maturity 
Model. John Wiley & Sons, 2003. 

 
 
GOVERNO 
 

 
• PROJECT MANAGEMENT INSTITUTE. Government Ext. To A Guide To The Project Management 

Body Of Knowledge (PMBOK® Guide) — 2000 Ed. PMI, 2003 
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BIBLIOGRAFIA ESPECÍFICA DE PREPARAÇÃO PARA A CERTIFICAÇÃO PMP 
 
1. Um Guia para o Corpo de Conhecimentos em Gerenciamento de Projetos (Guia PMBOK®) – 4ª Edição  
2. MULCAHY, Rita. Preparatório para o Exame de PMP. EUA: RMC  Publications Inc.  
3. HELDMAN, Kim. Gerência de projetos: PMP Project Management Professional: guia para o exame 

oficial do PMI. 
4. STELLMAN, Andrew, GREENE, Jennifer. Head First PMP: A Brain-Friendly Guide to Passing the 

Project Management Professional Exam. 
5. CROWE, Andy. The PMP Exam: How to Pass On Your First Try 
6. PHILIPS, Joseph. CAPM/PMP Project Management Certification All-in-One Exam Guide. 
7. SANGUERA, Paul. PMP in Depth: Project Management Professional Study Guide for PMP and CAPM 
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Web sites 
 
Fontes Alternativas de Estudo para a Certificação PMP 
 
 http://blog.pmtech.com.br  
 http://www.pmi.org  
 http://www.pmtech.com.br  
 http://www.rmcproject.com  
 http://www.esi-intl.com  
 http://www.iil.com  
 http://www.pmexam.com 
 http://pmstudy.com  
 http://www.4pm.com  
 http://www.allpm.com  
 http://www.gantthead.com  
 http://www.pmforum.org  
 http://projectmanagement.ittoolbox.com  
 http://protrain-china.com/  

Grupos de Discussão 
 
 http://br.groups.yahoo.com/group/comunidade_pmtech/ 
 http://www.pmhub.net  
 http://www.pmpbest.com 
 http://groups.yahoo.com/group/pmcert/  

Simulados para a certificação PMP 
 
 http://dicaspmp.pmtech.com.br 
 http://www.boson.com  
 http://www.yancy.org/research/project_management.html  
 http://www.centreline-solutions.com/PMPCert/  
 http://www.gerenciando.eti.br/  
 http://www.pmboulevard.com/training/PMP/pmp.jsp  
 http://www.pmi.org/prod/groups/public/documents/info/pdc_samplequestionsandanswers.pdf  
 http://www.mscholar.com  
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 http://www.pmpstudygroup.com/free_exam_resources.htm  
 http://www.pmprepare.com  
 http://www.pmstudy.com/chaptertestsindex.asp  
 http://www.pmsuccess.biz 
 http://www.pmtools.com/testbank.htm   
 http://www.oliverlehmann.com/pmp-self-test/75-free-questions.htm  
 http://pmzilla.com/ 
 http://www.pminfo.com/certdown.htm  
 http://www.streamload.com  
 http://www.vl-p.net/Default.asp  
 http://www.voightps.com  
 http://www.wscleary.com/website/home 


